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DATE: June 16, 1992 -
TO: M. S. Simmons, Foundry, Bidg. 444, X7574
FROM: @’B L. Schubbe, Remediation Programs, Bldg. 80, X8709
SUBJECT: CLOSURE OF RESOURCE CONSERVATION AND RECOVERY ACT (RCRA) UNIT NO. 45,

ORIGINAL URANIUM CHIP ROASTER, IHSS 204 - DLS-006-92

The Colorado Department of Heaith (CDH) has recently provided EG&G with clarification in which
a specific Individual Hazardous Substance Site (IHSS) may be closed on an accelerated schedule.
The accelerated schedule as discussed in CDH's letter dated May 29, 1992 (attached) may be used
to attempt to close RCRA Unit No. 45 (i.e., the Original Uranium Chip Roaster) prior to the
regulatory deadline (i.e., loss of interim status) of November 8, 1992. After November 8,
1992, RCRA Interim Status will no longer be in effect and the use of the Original Uranium Chip

Roaster may have to cease in order to comply with RCRA.

The general process associated with implementation and completion of a RCRA closure plan and
approximate time in working days required is presented below:

1) Prepare/modify closure plan 53 days
2) CDH review/comment resolution 31 days
3) Public review and comment 21 days
4) Finalize closure plan/regulatory approval 30 days
5) Implement closure plan 200 days
6 ) Obtain "Independent Certification" of RCRA closure plan 10 days, and
7) CDH final review and approval of closure 21 days.

In order to accelerate the RCRA closure of the Original Uranium Chip Roaster, an updated RCRA
closure pilan which represents current operations and conditions of RCRA Unit No. 45 must be
submitted to CDH. Remediation Programs Division (RPD) can oversee the preparation of an
updated closure pian; however, prior to initiation of the process described above, the appropriate
funding must be obtained. RPD requested funding for implementation of the RCRA Interim Status
closure plans from DOE/RFO on February 4, 1992. No response has been received from
DOE/RFO regarding RPD's funding request for RCRA closures. Similarly, no funding is currently
available for RPD to oversee closure plan updating, implementation and reporting requirements.

Due to the lack of funding and the amount of time which would be necessary for closure of a RCRA
Unit, closure of the Original Uranium Chip Roaster by November 8, 1992, is highly unlikely.
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For example, the following items have completion times which are not controllable by EG&G:

CDH closure plan review and comment time;
Public review and comment time;
Procurement subcontracting process time;
Laboratory sample analysis turnaround time;
CDH RCRA closure approval time; and
DOE/RFO funding allocation time.

ONHWN =
N e’ e e s

if you have questions regarding this correspondence please contact D. L. Schubbe on extension
8709.
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As Stated
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M. B. Arndt
P. W. Edrich
F. D. Hobbs
R. T. Ogg

G S. Taylor



